

Albany Avenue Pedestrian and Bicycle Improvement Project: NYS DOT PIN 78762.83

August 17th, 22 – July 12th, 23



2022
August

Step 1 Plan

Review Historical Data
Estimates/Proposals
Draft Documentation
Produce Project Strategy

2022
September

Step 2 Project

Submit Project Documentation
Prepare Design Procurement RFQ
Issue Design RFQ

2022
October

Step 3 Procure

Select Design RFQ Contractor
Conduct Public Hearing and Produce Status Report - DOT

2022
November

Step 4 Evaluate

Propose Design Contractor and Seek DOT Award Approval

2022
December

Step 5 Award

Award Contract Start Preliminary Design/Analyses
Request Watermain Design

Albany Avenue Pedestrian and Bicycle Improvement Project: NYS DOT PIN 78762.83

August 17th, 22 – July 12th, 23



2023
January

Step 6 Design

HVEA Produce Prelim Design

Establish Steering Committee Finish Financial Analyses



2023
Feb-Mar

Step 7 Design

HVEA Produce Prelim Design

Meet with National Grid - Power

Evaluate and Award Watermain Design Contract



2023
April - May

Step 8 Design

HVEA Produce Prelim Design

HVEA to Produce Prelim Water Design

Meet Steering Committee May 31st

Teams Meeting



2023
June

Step 9 Design

Conduct Initial Public Hearing – June 28th

Introduce HVEA to the Residents

Provide Preliminary Design Concepts and Answer Questions

and Produce Status Report DOT – June 30th



2023
July – Aug

Step 10 Design

HVEA to submit preferred preliminary design to DOT and seek Approval for Preliminary Design and Allow for Start of Final Detailed Design

08/17/22

Village of Kinderhook

Albany Avenue Pedestrian and Bicycle Improvement Project: NYS DOT PIN 78762.83

August 17th, 22 – July 12th, 23



2023
Aug - Sept

Step 11

Start Final Design
Accelerate the Intensity of the Work Effort

Produce Drawings and Bid Packages, Engage with Vendors and Construction firms

2023
Sept-Nov

Step 12

Finish Draft of Final Design and Bid Packages and Meet Steering Committee Oct 25th

Teams Meeting

Conduct Second Public Hearing – November 15th

Present Final Design Concepts, Answer Questions

2023
December

Step 13

HVEA presents Final Design to DOT December 20th, 2023 and seeks Approval for Final Design to Proceed with Materials Acquisition and Selection of Construction Contractors

2024
January

Step 14

Proceed with the Acquisition of Materials and Selection of Construction Contractors

2024
April

Step 15

Meet Steering Committee April 3rd, 2024
Conduct Third Public Hearing April 17th, 2024
Start Construction
April 30th, 2024

Albany Avenue Pedestrian and Bicycle Improvement Project: NYS DOT PIN 78762.83

August 23rd, 2023 Proposed Workshop Additions Covering Resident Concerns



Step 12 a

*Trees and
Landscaping*



Step 12 b

*Speed Reduction
and Bicycle and
Pedestrian Safety*



Step 12 c

*Historic
Preservation
Update and

Review of New
York Parks Site
Report*



Step 12 d

*Signs and Street
Markings*



Step 12 e

*Water Main
Project*